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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

P00004
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents
payment in full for both time and money for any and all costs, impact effect, and for delays and
disruptions arising out of, or incidental to, the work as herein revised.

The purpose of this modification is for:
A. A change to the funding source for the following items:

1. DELETE 1.58 acres for ETA-1 CHB DEMO RANGE from Marine Corps Base and ADD
1.58 acres to Training and Operations.

2. DELETE 19.96 acres for ETA-1 CHB DEMO RANGE ADMIN from Marine Corps Base
and ADD 19.96 acres for ETA-1 CHB DEMO RANGE ADMIN to Training and Operations.

There is no change to the contract price for this change for any year.
B. REMOVE 7 acres from K-510/GAC Level SI-6 from the entire contract.

The above removal decreases each Option Year by the following:

Level Acreage Option Year 1 | Option Year 2 Option Year 3 Option Year 4

SI-6 -7 ($3,320.10) ($3,417.96) ($3,515.40) ($3,613.26)

C. The following areas were removed from Marine Corps Base for each year:
1. DELETE 104.15 acres for THE OLD LANDFILL SI-4 from the entire contract.
2. DELETE 90.74 acres for THE NEW LANDFILL SI-4 from the entire contract.
3. DELETE 6.14 acres for ROAD SHOULDERS SI-1 from the entire contract.

The above removals decreased each Option Year by the following:

Level Acreage Option Year 1 | Option Year 2 Option Year 3 Option Year 4
Sl-4 -194.89 (577,940.41) (579,748.99) (582,017.51) (584,052.16)
SI-1 -6.14 (1,054.55) (51,081.44) (51,108.15) (1,134.86)
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D. The following frequencies were removed for each year due to incorrect ELIN quantities issued

with the awarded contract;

1. REMOVE 1 SI-6 cut from ELIN BO02AC, ELIN C002AC, ELIN D002AC, ELIN E002AC

for 657.63 acres.

2. REMOVE 3 SI-4 cuts from ELIN BO02AA, ELIN C002AA, ELIN DO02AA, ELIN E002AA

for 3 acres.

The above removals decrease each Option Year by the following:

Level Acreage Option Year 1 | Option Year 2 Option Year 3 Option Year 4
SI-6 -657.63 (551,985.65) ($53,517.93) ($55,043.63) ($56,575.91)
Sl-4 -3 (899.82) (5920.70) (5946.89) (970.38)

E. The following frequencies are being added for each year due to incorrect ELIN quantities issued

with the awarded contract:

1. ADD 7 SI-5 cuts to ELIN B002AB, ELIN C002AB, ELIN D002AB, ELIN E002AB for 19.7
acres. Schedule changed from cutting grass every other week to Grass shall cut be two times
per month to a height of 2 inches beginning the first full week in April thru October.

2.

ADD 1 SI-3 cut to ELIN BOO1AE, ELIN CO01AE, ELIN DOO1AE, ELIN EO01AE for 26.77

acres.

The above additions increase each Option Year by the following:

Level Acreage Option Year 1 | Option Year 2 Option Year 3 Option Year 4
SI-5 7 $6,652.30 $6,823.29 $6,973.60 $7,173.56
SI-3 1 $1,395.79 $1,431.66 $1,462.71 $1,501.53

F. The following areas are added to Training and Operations for the entire contract:
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AREA CUT LEVEL ACERAGE
K-510 SI-5 7
SR-8 SI-6 191
SR-7 AMMO SI-6 4
SR-6 SI-6 171
F-5 SI-6 31
CAMP DAVIS SOUTH AFD SEIZURE SI-6 23
MAC-1 SI-6 2
MAC-2 SI-6 1
MAC-3 SI-6 1
MAC-3 MOCK HOUSE SI-6 1
MAC-4 SI-6 1
MAC-5 SI-6 1
MAC-6 SI-6 3
MOUT MOBILE SI-6 15
MOUT LEJEUNE FOB SI-6 2
MOUT FARMHOUSE SI-6 2
MOUT CTF LEJEUNE SI-6 20
DODGE CITY SI-6 2
GSRA FOB SI-6 7
TLZ HAWK FOB SI-6 5
L-5 SI-6 60
SR-10 RANGE OPERATIONS CENTER SI-6 8
SR-7 RANGE OPERATIONS CENTER SI-6 1
SR-6 RANGE OPERATIONS CENTER SI-6 2
SR-8 RANGE OPERATIONS CENTER SI-6 2
MILE HAMMOCK BAY PIER SI-6 4
SR-9 RANGE OPERATIONS CENTER SI-6 5
G29 A/B SI-6 18.46
K-402 SI-6 7
VL-1 SI-7 3
VL-4 SI-7 1
VL-2 SI-7 2
SR-9 SI-8 211
GP-21 SI-8 15
G-5 SI-9 26.3
SR-10 SI-9 623
SR-7 SI-9 155
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Level Acreage Option Year 1 | Option Year 2 Option Year 3 Option Year 4
SI-5 7 $4,923.52 $5,045.04 $5,151.86 $5,293.96
SI-6 191 $113,511.3 $116,181.48 $118,840.20 $121,510.38
SI-6 399.46 $189,463.88 $195,048.33 $200,608.81 $206,193.26
SI-7 6 $2,391.06 $2,367.96 $2,426.76 $2,488.92
SI-8 226 $84,731.92 $85,861.92 $89,541.20 $91,114.16
SI-9 623 $160,646.78 $162,303.96 $166,440.68 $169,343.86
SI-9 181.3 $32,246.02 $33,090.88 $33,932.11 $34,776.97

G. The following areas are added to the entire contract for Marine Corps Base, maps are provided for

each area:

CuUT

AREA LEVEL | ACERAGE
NEW RIVER
PLANTATION -2 2.71
CHB DEMO RANGE
BUNKERS -2 0.74
SRR 1022 -2 0.12
BB-274 -2 2
BB-275 [-2 1.17
ASP PACKAGE AREA
RD SHOULDERS Si- 389
VERONA ROAD
SHOULDERS Si-1 25.19
ASP ROAD
SHOULDERS FROM
MCHUGH RD TO Si-1 16.88
MARINES RD
ASP PACKAGE AREA
MOUNDS SI-2 0.66
ASP PACKAGE AREA
COMMON AREA Sl-4 3.63

The above additions increase each Option Year by the following:

Level Acreage Option Year1 | Option Year 2 Option Year 3 Option Year 4
-2 6.74 $3,891.95 $4,012.46 $4,060.98 $4,169.36
SI-1 45.96 $8,169.39 $8,370.69 $8,570.62 $8,770.55
SI-2 0.66 $556.22 $566.97 $582.33 $597.67

SI-4 3.63 $1,495.27 $1,528.96 $1,571.21 $1,609.11
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H. Based on all the above changes, the contract is increased for FFP by the following:
Option Year 1 is increased by $474,874.87
Option Year 2 is increased by $483,946.58
Option Year 3 is increased by $497,531.49
Option Year 4 is increased by $508,196.72
I. The following are changes for IDIQ to ADD additional quantities and ELINS:

1. ADD 100 acres estimated quantity for ELIN B705, C705, D705, E705 priced at the
following:
B705-126.64
C705-128.70
D705-131.32
E705-134.10

2. ADD 100 acres estimated quantity for ELIN B706, C706, D706, E706 priced at the
following:
B706-126.64
C706-128.70
D706-131.32
E706-134.10

3. ADDELIN B711, C711, D711, E711 for an estimated quantity of 10 acres priced at the
following:
B711-126.64
C711-128.70
D711-131.32
E711-134.10

4. ADD ELIN B712, C712, D712, E712 for an estimated quantity of 500 acres priced at the
following:

B712-126.64
C712-128.70
D712-131.32
E712-134.10
J. Based on the above changes, the contract is increased for IDIQ by the following:
Option Year 1 is increased by $89,914.40
Option Year 2 is increased by $91,377.00

Option Year 3 is increased by $93,237.20
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Option Year 4 is increased by $95,211.10

K. As a result of the above, remove/add the following attachments:

1.
2.

3.

4.
5

Remove Attachment J-0200000-04 (P00003) FFP Exhibit Line Item Numbers (ELINS) and
replace with the enclosed, revised J-0200000-04 FFP ELINS (P00004).

Remove Attachment J-0200000-05 (P00003) IDIQ ELINS and replace with the enclosed,
revised J-0200000-05 (P00004).

Remove Attachment J-1503050-03 Work Requirements and Frequencies (P00003) and
replace with the enclosed, revised J-1503050-03 Work Requirements and Frequencies
(PO0004).

Add additional site maps to Attachment J-1503050-07 Site Maps

Remove Annex 1503050 and replace with the revised Annex 1503050 (P00004).

L. The funding for this modification will be executed via a modification 01 to Task Order 0005.

M. Effective date for the modification is 28 March 2014.

N. All other terms and conditions remain unchanged.

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $564,789.27 from $2,668,935.72 to $3,233,724.99.

SUPPLIES OR SERVICES AND PRICES

CLIN 0003
The pricing detail quantity has increased by 474,874.87 from 1,105,285.08 to 1,580,159.95.
The total cost of this line item has increased by $474,874.87 from $1,105,285.08 to $1,580,159.95.

CLIN 0004
The pricing detail quantity has increased by 89,914.40 from 247,455.95 to 337,370.35.
The total cost of this line item has increased by $89,914.40 from $247,455.95 to $337,370.35.

CLIN 0005
The pricing detail quantity has increased by 483,946.58 from 1,134,975.39 to 1,618,921.97.
The total cost of this line item has increased by $483,946.58 from $1,134,975.39 to $1,618,921.97.

CLIN 0006
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The pricing detail quantity has increased by 91,377.00 from 252,619.40 to 343,996.40.
The total cost of this line item has increased by $91,377.00 from $252,619.40 to $343,996.40.

CLIN 0007
The pricing detail quantity has increased by 497,531.49 from 1,165,153.83 to 1,662,685.32.
The total cost of this line item has increased by $497,531.49 from $1,165,153.83 to $1,662,685.32.

CLIN 0008
The pricing detail quantity has increased by 93,237.20 from 257,699.35 to 350,936.55.
The total cost of this line item has increased by $93,237.20 from $257,699.35 to $350,936.55.

CLIN 0009
The pricing detail quantity has increased by 508,196.72 from 1,195,540.28 to 1,703,737.00.
The total cost of this line item has increased by $508,196.72 from $1,195,540.28 to $1,703,737.00.

CLIN 0010
The pricing detail quantity has increased by 95,211.10 from 263,138.55 to 358,349.65.
The total cost of this line item has increased by $95,211.10 from $263,138.55 to $358,349.65.
DELIVERIES AND PERFORMANCE
The following Delivery Schedule item for CLIN 0003 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
POP 01-MAR-2014 TO N/A N/A
28-FEB-2015 FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
POP 01-MAR-2014 TO N/A N/A
28-FEB-2015 FOB: Destination
The following Delivery Schedule item for CLIN 0004 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
POP 01-MAR-2014 TO N/A N/A
28-FEB-2015 FOB: Destination

To:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS ulC
POP 01-MAR-2014 TO N/A N/A
28-FEB-2015 FOB: Destination

(End of Summary of Changes)





